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ESTIMATE RUN 11/04/2009

ESTIMATE SUMMARY 10:11:54

CONTID: C16762         ESTIMATE NO: 0001 PROG 2005

PCN: 16762-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH14 E/O I-25 LARIMER CNTY SIG PERCENT TIME:

PROJECT NO: STA0142-050                   

SH14 E/O I-25 LARIMER CNTY SIG

NAME OF ROAD: 014C

PROJECT COUNTIES: LARIMER

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 11/03/2009 DATE TIME STARTED 09/19/2009

5920 LAMAR STREET DATE LET 07/16/2009 DATE WORK BEGAN

 DATE AWARDED 08/19/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/14/2009 DATE ACCEPTED

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 09/19/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 815,907.62 PARTICIPATING $ $ 245,213.42

AWARD PROJECT AMT: 622,116.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,025.20

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.43

TIME ALLOW:

ORIG TIME ALLOW:

35 WORK DAYS

WORK DAYS35

30.05%

570,694.20

245,213.42

245,213.42

238,188.22

$

$

$

$

245,213.42

0.00

245,213.42

0.00

245,213.42

-7,025.20

0.00

238,188.22

0.00

AMOUNT DUE 238,188.22 238,188.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 238,188.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

18.0
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PCN: 16762-BID    ESTIMATE RUN 11/04/2009

PROJECT: STA0142-050                   ESTIMATE NO: 0001 10:11:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000

L S 1.000 800.00

800.00000 1.000 800.00

202-00000  
 

0010 *REMOVAL OF MEDIAN COVER 156.000 0.000

SY  0.000 0.00

3.10000 0.000 0.00

202-00195  
 

0015 *REMOVAL OF CURB 295.000 0.000

LF  295.000 1,091.50

3.70000 295.000 1,091.50

202-00201  
 

0020 *REMOVAL OF ASPHALT MAT 1,723.000 0.000

SY  1,723.000 14,817.80

8.60000 1,723.000 14,817.80

202-00220  
 

0025 *REMOVAL OF BUILDING(S) 1.000 0.000

L S 1.000 4,260.00

4,260.00000 1.000 4,260.00

202-00300  
 

0030 REMOVAL OF LIGHT STANDARD 2.000 0.000

EACH 0.000 0.00

480.00000 0.000 0.00

202-00700  
 

0035 *REMOVAL OF GROUND SIGN 6.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

202-00810  
 

0040 *REMOVAL OF FENCE 294.000 0.000

LF  294.000 382.20

1.30000 294.000 382.20

202-01000  
 

0045 *UNCLASSIFIED EXCAVATION 2,291.000 0.000

CY  2,291.000 50,402.00

22.00000 2,291.000 50,402.00

203-00000  
 

0050 *BLADING 20.000 0.000

HOUR 0.000 0.00

134.00000 0.000 0.00

203-01500  
 

0055 *POTHOLING 40.000 0.000

HOUR 7.000 910.00

130.00000 7.000 910.00

203-01597  
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PCN: 16762-BID    ESTIMATE RUN 11/04/2009

PROJECT: STA0142-050                   ESTIMATE NO: 0001 10:11:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *TOPSOIL 110.000 0.000

CY  73.000 1,387.00

19.00000 73.000 1,387.00

207-00205  
 

0065 *EROSION LOG (12 INCH) 400.000 0.000

LF  40.000 244.00

6.10000 40.000 244.00

208-00002  
 

0070 *GRAVEL BAG 100.000 0.000

LF  0.000 0.00

7.35000 0.000 0.00

208-00034  
 

0075 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

475.00000 0.000 0.00

208-00045  
 

0080 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

4,870.00000 0.000 0.00

208-00070  
 

0085 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 8.000 0.000

HOUR 0.000 0.00

61.00000 0.000 0.00

208-00103  
 

0090 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 4.000 0.000

HOUR 0.000 0.00

122.00000 0.000 0.00

208-00105  
 

0095 *RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

304.00000 0.000 0.00

210-00810  
 

0100 *SEEDING (NATIVE) 0.200 0.000

ACRE 0.000 0.00

6,080.00000 0.000 0.00

212-00006  
 

0105 *MULCHING (WEED FREE HAY) 0.200 0.000

ACRE 0.000 0.00

6,080.00000 0.000 0.00

213-00002  
 

0110 *MULCH TACKIFIER 40.000 0.000

LB  0.000 0.00

14.70000 0.000 0.00

213-00061  
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PCN: 16762-BID    ESTIMATE RUN 11/04/2009

PROJECT: STA0142-050                   ESTIMATE NO: 0001 10:11:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *AGGREGATE BASE COURSE (CLASS 6) 704.000 0.000

TON 704.000 21,824.00

31.00000 704.000 21,824.00

304-06000  
 

0120 *AGGREGATE BASE COURSE (SPECIAL) 70.000 0.000

CY  0.000 0.00

42.00000 0.000 0.00

304-09000  
 

0125 HOT MIX ASPHALT (PATCHING) (ASPHALT) 73.000 0.000

TON 0.000 0.00

116.00000 0.000 0.00

403-00720  
 

0130 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 1,018.560 0.000

TON 1,018.560 68,243.52

67.00000 1,018.560 68,243.52

403-34741  
 

0135 DRILLED CAISSON (30 INCH) 39.000 0.000

LF  0.000 0.00

70.00000 0.000 0.00

503-00030  
 

0140 DRILLED CAISSON (36 INCH) 114.000 0.000

LF  0.000 0.00

145.00000 0.000 0.00

503-00036  
 

0145 DRILLED CAISSON (48 INCH) 21.000 0.000

LF  0.000 0.00

206.00000 0.000 0.00

503-00048  
 

0150 *23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

140.000 0.000

LF  140.000 12,180.00

87.00000 140.000 12,180.00

603-02185  
 

0155 *23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 4.000 0.000

EACH 4.000 3,164.00

791.00000 4.000 3,164.00

603-05118  
 

0160 *CURB AND GUTTER TYPE 2 (SECTION I-B) 32.000 0.000

LF  32.000 1,184.00

37.00000 32.000 1,184.00

609-21010  
 

0165 *CURB AND GUTTER TYPE 2 (SECTION II-B) 10.000 0.000

LF  10.000 370.00

37.00000 10.000 370.00

609-21020  
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PCN: 16762-BID    ESTIMATE RUN 11/04/2009

PROJECT: STA0142-050                   ESTIMATE NO: 0001 10:11:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *2 INCH ELECTRICAL CONDUIT (JACKED) 583.000 0.000

LF  583.000 7,433.25

12.75000 583.000 7,433.25

613-00201  
 

0175 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,166.000 0.000

LF  1,166.000 17,664.90

15.15000 1,166.000 17,664.90

613-00301  
 

0180 2 INCH ELECTRICAL CONDUIT (PLASTIC) 200.000 0.000

LF  45.000 360.00

8.00000 45.000 360.00

613-01200  
 

0185 3 INCH ELECTRICAL CONDUIT (PLASTIC) 80.000 0.000

LF  35.000 315.00

9.00000 35.000 315.00

613-01300  
 

0190 WIRING 1.000 0.000

L S 0.000 0.00

8,100.00000 0.000 0.00

613-10000  
 

0195 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 9.000 0.000

EACH 0.000 0.00

367.00000 0.000 0.00

613-70250  
 

0200 *SIGN PANEL (CLASS I) 222.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

614-00011  
 

0205 *SIGN PANEL (CLASS II) 22.800 0.000

SF  0.000 0.00

27.00000 0.000 0.00

614-00012  
 

0210 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 6.000 0.000

EACH 0.000 0.00

304.00000 0.000 0.00

614-01503  
 

0215 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 12.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

614-70150  
 

0220 TRAFFIC SIGNAL FACE (12-12-12) 29.000 0.000

EACH 0.000 0.00

602.00000 0.000 0.00

614-70336  
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PCN: 16762-BID    ESTIMATE RUN 11/04/2009

PROJECT: STA0142-050                   ESTIMATE NO: 0001 10:11:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 TRAFFIC SIGNAL FACE (12-12-12-12) 1.000 0.000

EACH 0.000 0.00

906.00000 0.000 0.00

614-70448  
 

0230 TRAFFIC SIGNAL FACE (12-12-12-12-12) 14.000 0.000

EACH 0.000 0.00

920.00000 0.000 0.00

614-70560  
 

0235 BLANK OUT SIGN MOUNTING SUPPORT & WIRING 1.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

614-72745  
 

0240 TRAFFIC SIGNAL (24 INCH X 24 INCH BLANKOUT LED SIGN) 1.000 0.000

EACH 0.000 0.00

3,670.00000 0.000 0.00

614-72765  
 

0245 PEDESTRIAN PUSH BUTTON 12.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

614-72860  
 

0250 FIRE PREEMPTION UNIT AND TIMER 2.000 0.000

EACH 0.000 0.00

6,670.00000 0.000 0.00

614-72866  
 

0255 INTERSECTION DETECTION SYSTEM (CAMERA) 10.000 0.000

EACH 0.000 0.00

5,830.00000 0.000 0.00

614-72886  
 

0260 SPAN WIRE CABLE 200.000 0.000

LF  0.000 0.00

8.75000 0.000 0.00

614-72890  
 

0265 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 2.000 0.000

EACH 0.000 0.00

10,635.00000 0.000 0.00

614-81130  
 

0270 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 2.000 0.000

EACH 0.000 0.00

11,195.00000 0.000 0.00

614-81140  
 

0275 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 2.000 0.000

EACH 0.000 0.00

11,670.00000 0.000 0.00

614-81150  
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PCN: 16762-BID    ESTIMATE RUN 11/04/2009

PROJECT: STA0142-050                   ESTIMATE NO: 0001 10:11:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

15,995.00000 0.000 0.00

614-81165  
 

0285 TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000

EACH 0.000 0.00

1,160.00000 0.000 0.00

614-84000  
 

0290 TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 3.000 0.000

EACH 0.000 0.00

4,900.00000 0.000 0.00

614-85362  
 

0295 TELEMETRY (FIELD) 2.000 0.000

EACH 0.000 0.00

2,615.00000 0.000 0.00

614-86105  
 

0300 CONTROLLER (TYPE 170E-HC11) 2.000 0.000

EACH 0.000 0.00

14,130.00000 0.000 0.00

614-86246  
 

0305 UNINTERRUPTED POWER SUPPLY 2.000 0.000

EACH 0.000 0.00

6,140.00000 0.000 0.00

614-86800  
 

0310 *CONSTRUCTION SURVEYING 1.000 0.000

L S 1.000 2,920.00

2,920.00000 1.000 2,920.00

625-00000  
 

0315 *MOBILIZATION 1.000 0.000

L S 0.600 11,040.00

18,400.00000 0.600 11,040.00

626-00000  
 

0320 *PAVEMENT MARKING PAINT 15.000 0.000

GAL 0.000 0.00

183.00000 0.000 0.00

627-00001  
 

0325 *EPOXY PAVEMENT MARKING 85.000 0.000

GAL 0.000 0.00

110.00000 0.000 0.00

627-00005  
 

0330 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

698.000 0.000

SF  0.000 0.00

12.25000 0.000 0.00

627-30405  
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PCN: 16762-BID    ESTIMATE RUN 11/04/2009

PROJECT: STA0142-050                   ESTIMATE NO: 0001 10:11:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,195.000 0.000

SF  0.000 0.00

7.45000 0.000 0.00

627-30410  
 

0340 *FLAGGING 500.000 0.000

HOUR 312.000 8,736.00

28.00000 312.000 8,736.00

630-00000  
 

0345 *TRAFFIC CONTROL INSPECTION 12.000 0.000

DAY 12.000 1,104.00

92.00000 12.000 1,104.00

630-00007  
 

0350 *TRAFFIC CONTROL MANAGEMENT 35.000 0.000

DAY 17.000 10,336.00

608.00000 17.000 10,336.00

630-00012  
 

0355 *UNIFORMED TRAFFIC CONTROL COORDINATION 32.000 0.000

HOUR 0.000 0.00

31.00000 0.000 0.00

630-00015  
 

0360 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000

EACH 2.000 488.00

244.00000 2.000 488.00

630-80336  
 

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 61.000 0.000

EACH 6.500 474.50

73.00000 6.500 474.50

630-80341  
 

0370 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 0.000

EACH 7.500 690.00

92.00000 7.500 690.00

630-80342  
 

0375 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 16.000 0.000

SF  8.000 216.00

27.00000 8.000 216.00

630-80344  
 

0380 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 0.000

EACH 0.000 0.00

1,825.00000 0.000 0.00

630-80357  
 

0385 *PORTABLE MESSAGE SIGN PANEL 6.000 0.000

DAY 4.000 980.00

245.00000 4.000 980.00

630-80359  
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PCN: 16762-BID    ESTIMATE RUN 11/04/2009

PROJECT: STA0142-050                   ESTIMATE NO: 0001 10:11:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *DRUM CHANNELIZING DEVICE 20.000 0.000

EACH 9.500 351.50

37.00000 9.500 351.50

630-80360  
 

0395 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 7.000 0.000

EACH 3.500 213.50

61.00000 3.500 213.50

630-80363  
 

0400 *TRAFFIC CONE 100.000 0.000

EACH 5.000 30.75

6.15000 5.000 30.75

630-80380  
 

0405 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0410 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0415 F/A ASPHALT PAVEMENT INCENTIVE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0420 F/A FUEL COST ADJUSTMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0425 F/A ASPHALT CEMENT COST ADJUSTMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0430 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0435 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0440 F/A FURNISH & INSTALL ELECTRICAL SERVICE 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
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PCN: 16762-BID    ESTIMATE RUN 11/04/2009

PROJECT: STA0142-050                   ESTIMATE NO: 0001 10:11:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A WATER LINES (SPECIAL) 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70270  
 

0450 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $244,613.42 244,613.42CURRENT AMT 797,167.62 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0460 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 0.000 0.00

18,140.00000 0.000 0.00

620-00002  
 

0465 SANITARY FACILITY 1.000 0.000

EACH 1.000 600.00

600.00000 1.000 600.00

620-00020  
 

CAT 0400 $600.00 600.00CURRENT AMT 18,740.00 $$

PROJECT TOTAL 245,213.42 $ 245,213.42CURRENT AMT 815,907.62 $$


